NWS CHANGE FORM 1. DATE SUBMITTED
PART A 2/2/00

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER
Name: Ward Seguin Name: Chris Dietz
APO Routing Code: W/APO1 Routing Code: W/APO1 RC_APO23
Phone:(301) 713-0211, x-141

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[] DATA PRODUCTS (Complete Data Products Supplement)

NWS 541

] ASOS X Awips ] crs ] NEXRAD [JOTHER (specify) 2/3/00

8. TITLE OF CHANGE
Alpha testing of release 5.0 Web Dissemination Capability

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)

CHARDWARE X_ISOFTWARE [DOCUMENTATION ONLY See attachment A1A

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

Web Dissemination capability

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

Alpha test R5.0 Web Dissemination capability at sites in each region (See attachment A1B for installation instructions).

13. ALTERNATE SOLUTIONS

N/A

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE

The AMS conference starts on 10 January 2000.
07 January 2000

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL
CCB LEVEL ONLY ] PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE
APPROVED

RECOMMEND APPROVAL DATE SIGNED

]  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

18. PMC OR NWS CMB DECISION SIGNATURE
] ApPROVED

[C] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM
PART B

1. ORIGINATOR TRACKING NUMBER

RC_APO23

referencing each applicable subject.

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not
apply. State why information is unknown and when it will be available. Attach extra pages if necessary,

2. WSH TRACKING NUMBER

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST

time, and software development time when applicable.) FUNDING $

5. DEVELOPMENT COSTS (Estimate development costs) KMOD AMOUNT
This cost is associated with R5.0 development BASE $

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) BASE AMOUNT
N/A $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD AMOUNT

BASE $0

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
N/A $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) KMOD _____ AMOUNT
This change will be pushed to the sites by the NCF as directed by the SST BASE

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) KMOD AMOUNT

Contractor (PRC) - NCF Operations Unknown

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)
N/a

12. IMPLEMENTATION/RETROFIT SCHEDULE

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)
N/A

17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers. Attach Part B, Page 2, if needed.)
See Attach Part B, Page 2

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21. OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
N/A

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)
This change has been tested on the NMT by SST prior to installation at the sites. SST will coordinate with the selected sites for the NCF to push the change

to these site. SST, APO, and FSL will be available to the sites for assistance.
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1. ORIGINATOR TRACKING NUMBER

NWS CHANGE FORM RC_APO23
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be 2. WSH TRACKING NUMBER
replaced and specify any changes in related documentation. (Submitters should complete this information, if known. WSH will assist.) NWS 541

3. ITEM NAME, CIRCUIT 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART 7.D0OC 8. SUPERSEDED DOCUMENT 9. SUPERSEDING
TYPE, SOFTWARE REMOVE NUMBER OR NEW TYPE DOCUMENT

VERSION, OR SITE REPLACE A. PART NUMBER OR B. SERIAL NUMBER(S) OR CONFIGURATION A. IDENTIFIER B. REV A. IDENTIFIER
LOCATION MODIFY CONFIGURATION COMMENTS

N/A
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RC_APO23
NWS CHANGE FORM -
PART C
WSH is responsible for Part C, but submitters may complete sections that would help clarify the change 2. WSH TRACKING NUMBER
requirement or the necessary implementation actions. NWS 541
3. CCB COST EVALUATION
NWS COST $ FAA COST $ DOD COST $ OTHER AGENCY COST $ TOTAL COST $

(SPECIFY)

4. IMPLEMENTATION DOCUMENTS REQUIRED

] Engineering Modification Note |:| Software Release Notes |:| Other Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.

- I
6. REQUIRED

—— .
7. RESPONSIBLE

e ——
8. DOCUMENT OR

COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION
A. Coordinate implementation schedule with selected sites through SST 5 Jan 00 Thigpen/SST, N/A
W/APO3
B. NCF Push the change to selected sites as directed by SST 6 Jan 00 Thigpen/SST, Seeitem C
W/APO3
C. Ensure this change is reported to the Weather Service Headquarters (WSH) 31 Jan 00
through the Engineering Management Reporting System (EMRS) according to the Finke, W/CR41x4
instructions in Engineering Hanbook number 4, part 2. Record this RC nhumber Machado,
(NWS529) in Block 17a of the EMRS report. W/ER41x4
Garcia, W/SR41x4
D. Ensure the appropriate WSH management information systems and 14 Feb 00 Fahy, W/WR411
configuration management data bases are updated to reflect these changes.
Michelle
deTommaso
W/0S0113
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